
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/07/2007

ESTIMATE SUMMARY 10:37:41

CONTID: C15157         ESTIMATE NO: 0009 PROG 2002

PCN: 15157-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Overlay SH 105 SH 83 West PERCENT TIME:

PROJECT NO: STA 105A-012                  

Overlay SH 105 SH 83 West

NAME OF ROAD: 105A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 03/07/2007 DATE TIME STARTED 05/02/2005

2635 DELTA DRIVE DATE LET 03/10/2005 DATE WORK BEGAN

 DATE AWARDED 03/28/2005 DATE TIME STOPPED 02/06/2006

 DATE CONTRACT EXECUTED 04/19/2005 DATE ACCEPTED 02/06/2006

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,609,567.66 PARTICIPATING $ $ 8,605.64

AWARD PROJECT AMT: 2,557,832.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.46

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS100

94.94%

131,988.80

8,605.64

8,605.64

8,605.64

$

$

$

$

2,477,578.86

0.00

2,477,578.86

0.00

2,477,578.86

-38,367.49

0.00

2,439,211.37

0.00

AMOUNT DUE 2,439,211.37 8,605.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,605.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

128.0
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 0.000 0.000

EACH 0.000 0.00

569.59000 0.000 0.00

202-00010  
 

0010 *REMOVAL OF DELINEATOR 208.000 208.000

EACH 0.000 0.00

5.03000 208.000 1,046.24

202-00090  
 

0015 *REMOVAL OF CURB AND GUTTER 18.000 18.000

LF  0.000 0.00

66.87000 18.000 1,203.66

202-00203  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 155,677.000 155,677.000

SY  0.000 0.00

0.92000 155,677.000 143,222.84

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 33.000 33.000

EACH 0.000 0.00

79.27000 33.000 2,615.91

202-00810  
 

0030 *REMOVAL OF FENCE 377.000 377.000

LF  0.000 0.00

5.53000 377.000 2,084.81

202-01000  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 138.000 138.000

LF  0.000 0.00

6.33000 138.000 873.54

202-01130  
 

0040 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

298.09000 2.000 596.18

202-01300  
 

0045 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,428.000 1,428.000

CY  0.000 0.00

25.61000 1,428.000 36,571.08

203-00060  
 

0050 BLADING 115.000 113.000

HOUR 0.000 0.00

105.31000 113.000 11,900.03

203-01500  
 

0055 *POTHOLING 27.000 27.000

HOUR 0.000 0.00

301.76000 27.000 8,147.52

203-01597  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 568.000 320.000

CY  0.000 0.00

15.45000 320.000 4,944.00

207-00205  
 

0065 *EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

16.37000 0.000 0.00

208-00002  
 

0070 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 221.22

2,212.17000 1.000 2,212.17

208-00200  
 

0075 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000

EACH 0.000 0.00

133.56000 16.000 2,136.96

210-00011  
 

0080 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

305.32000 1.000 305.32

210-00012  
 

0085 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000

EACH 0.000 0.00

495.02000 1.000 495.02

210-00013  
 

0090 *SEEDING (NATIVE) 0.000 0.000

ACRE 0.000 0.00

624.69000 0.000 0.00

212-00006  
 

0095 *MULCHING (WEED FREE HAY) 1.500 1.430

ACRE -0.030 -17.08

569.39000 1.400 797.15

213-00002  
 

0100 *MULCH TACKIFIER 400.000 229.000

LB  0.000 0.00

2.82000 229.000 645.78

213-00061  
 

0105 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 100.000 100.000

EACH 0.000 0.00

40.47000 100.000 4,047.00

214-00350  
 

0110 AGGREGATE BASE COURSE (CLASS 6) 67.000 66.510

CY  0.490 20.69

42.22000 67.000 2,828.74

304-06007  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 7) 2,385.890 2,385.890

TON 0.000 0.00

27.69000 2,385.890 66,065.29

304-07000  
 

0120 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 60.000 53.440

TON 0.000 0.00

98.26000 53.440 5,251.01

403-00720  
 

0125 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 11,964.000 11,886.690

TON 0.000 0.00

43.79000 11,886.690 520,518.16

403-33841  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 18,092.960 18,092.960

TON 0.000 0.00

45.27000 18,092.960 819,068.30

403-33851  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 9,900.000 9,895.350

GAL -0.350 -0.33

0.94000 9,895.000 9,301.30

411-10255  
 

0140 *24 INCH REINFORCED CONCRETE PIPE 354.000 354.000

LF  0.000 0.00

74.54000 354.000 26,387.16

603-01240  
 

0145 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000 56.000

LF  0.000 0.00

246.66000 56.000 13,812.96

603-02360  
 

0150 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,121.68000 2.000 2,243.36

603-05024  
 

0155 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

2,685.79000 1.000 2,685.79

603-05136  
 

0160 *INLET TYPE D (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,274.02000 3.000 12,822.06

604-00505  
 

0165 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,676.74000 1.000 4,676.74

604-30005  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 453.000 452.500

LF  0.500 10.08

20.16000 453.000 9,132.48

606-00301  
 

0175 *GUARDRAIL TYPE 7 (STYLE CA) 0.000 0.000

LF  0.000 0.00

234.63000 0.000 0.00

606-00710  
 

0180 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

956.76000 1.000 956.76

606-01340  
 

0185 *TRANSITION TYPE 3G 8.000 8.000

EACH 0.000 0.00

1,057.00000 8.000 8,456.00

606-01370  
 

0190 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

788.08000 2.000 1,576.16

606-01385  
 

0195 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,260.93000 1.000 1,260.93

606-01390  
 

0200 *END ANCHORAGE (FLARED) 6.000 6.000

EACH 0.000 0.00

1,543.91000 6.000 9,263.46

606-02005  
 

0205 *CONCRETE CURB RAMP 8.000 8.000

SY  0.000 0.00

235.62000 8.000 1,884.96

608-00010  
 

0210 *CURB AND GUTTER TYPE 2 (SECTION II-B) 18.000 18.000

LF  0.000 0.00

70.19000 18.000 1,263.42

609-21020  
 

0215 CURB TYPE 6 (SECTION M) 950.100 950.100

LF  -0.100 -0.85

8.52000 950.000 8,094.00

609-60011  
 

0220 *DELINEATOR (TYPE I) 283.000 283.000

EACH 0.000 0.00

11.63000 283.000 3,291.29

612-00001  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE II) 75.000 75.000

EACH 0.000 0.00

17.67000 75.000 1,325.25

612-00002  
 

0230 *DELINEATOR (TYPE III) 48.000 48.000

EACH 0.000 0.00

15.96000 48.000 766.08

612-00003  
 

0235 *SIGN PANEL (CLASS I) 70.000 70.000

SF  0.000 0.00

14.57000 70.000 1,019.90

614-00011  
 

0240 *SIGN PANEL (CLASS II) 307.000 307.000

SF  0.000 0.00

17.61000 307.000 5,406.27

614-00012  
 

0245 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST & 
SLIPBASE) 

25.000 25.000

EACH 0.000 0.00

279.47000 25.000 6,986.75

614-01583  
 

0250 *FLASHING BEACON (SOLAR POWERED) 4.000 4.000

EACH 0.000 0.00

9,641.73000 4.000 38,566.92

614-80001  
 

0255 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

19,450.48000 1.000 19,450.48

625-00000  
 

0260 *CONSTRUCTION SURVEYING (HOURLY) 50.000 28.500

HOUR 0.500 52.54

105.08000 29.000 3,047.32

625-00001  
 

0265 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

60,813.57000 1.000 60,813.57

626-00000  
 

0270 *EPOXY PAVEMENT MARKING 587.000 587.000

GAL 0.000 0.00

62.60000 587.000 36,746.20

627-00005  
 

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,020.000 2,020.000

GAL 0.000 0.00

61.13000 2,020.000 123,482.60

627-00012  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

623.000 622.500

SF  0.500 7.24

14.47000 623.000 9,014.81

627-30325  
 

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,040.000 2,040.000

SF  0.000 0.00

9.18000 2,040.000 18,727.20

627-30330  
 

0290 *SURVEY MONUMENT (TYPE 1) 9.000 9.000

EACH 0.000 0.00

331.83000 9.000 2,986.47

629-01001  
 

0295 *FLAGGING 4,877.000 4,715.000

HOUR 162.000 3,448.98

21.29000 4,877.000 103,831.33

630-00000  
 

0300 *TRAFFIC CONTROL INSPECTION 90.000 85.000

DAY 5.000 362.45

72.49000 90.000 6,524.10

630-00007  
 

0305 *TRAFFIC CONTROL MANAGEMENT 120.000 109.000

DAY 11.000 4,484.04

407.64000 120.000 48,916.80

630-00012  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 2.000

EACH 0.000 0.00

134.06000 2.000 268.12

630-80341  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 108.000 94.000

EACH 0.000 0.00

86.18000 94.000 8,100.92

630-80342  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 15.000

EACH 0.000 0.00

118.31000 15.000 1,774.65

630-80343  
 

0325 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

6,002.95000 2.000 12,005.90

630-80355  
 

0330 *DRUM CHANNELIZING DEVICE 100.000 18.000

EACH 0.000 0.00

48.16000 18.000 866.88

630-80360  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE BARRIER (TEMPORARY) 120.000 120.000

LF  0.000 0.00

31.05000 120.000 3,726.00

630-80370  
 

0340 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

7.89000 400.000 3,156.00

630-80380  
 

0345 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

2,654.60000 1.000 2,654.60

630-80510  
 

0350 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

4,390.02000 1.000 4,390.02

630-85006  
 

0355 F/A MINOR CONTRACT REVISIONS 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE 29,280.000 29,280.000

F A 0.000 0.00

1.00000 29,280.000 29,280.00

700-70012  
 

0365 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0370 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0375 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A SMOOTHNESS INCENTIVE PAYMENT 2,756.000 2,756.000

F A 0.000 0.00

1.00000 2,756.000 2,756.00

700-70035  
 

0385 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 ADDED ITEM (DOLLAR)/ PRICE ADJ FOR OVERWEIGHT LOADS 0.000 -120.000

DOL 0.000 0.00

1.00000 -120.000 -120.00

900-00006  
 

0455 ADDED ITEM (DOLLAR)/ PRICE ADJ - WORKING TIME 
VIOLATION

0.000 -2,250.000

DOL 0.000 0.00

1.00000 -2,250.000 -2,250.00

900-00006  
 

0460 ADDED ITEM (LUMP SUM)/ DELAY FOR STORM SEWER REDESIGN 1.000 1.000

L S 0.000 0.00

6,552.40000 1.000 6,552.40

900-00014  
 

0465 ADDED ITEM (LUMP SUM)/ REALIGN STORM SEWER 1.000 1.000

L S 0.000 0.00

4,827.50000 1.000 4,827.50

900-00014  
 

0470 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

L S 0.000 0.00

5,000.75000 1.000 5,000.75

202-00003  
 

0475 RIPRAP (9 INCH) 263.000 263.000

CY  0.000 0.00

88.00000 263.000 23,144.00

506-00209  
 

0480 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 2.000

TON 0.000 0.00

125.00000 2.000 250.00

507-00400  
 

0485 12 INCH FLEXIBLE PIPE 20.000 20.000

LF  0.000 0.00

29.50000 20.000 590.00

603-61120  
 

0490 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

615-00030  
 

0495 FENCE BARBED WIRE WITH METAL POSTS 360.000 360.000

LF  0.000 0.00

3.50000 360.000 1,260.00

607-01000  
 

0500 CURB AND GUTTER TYPE 2 (SECTION II-B) 280.000 280.000

LF  0.000 0.00

30.00000 280.000 8,400.00

609-21020  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 GUARDRAIL TYPE 7 (SPECIAL) 50.000 50.000

LF  0.000 0.00

293.70000 50.000 14,685.00

606-00705  
 

0510 REMOVAL OF ASPHALT MAT 232.000 232.000

SY  0.000 0.00

2.42000 232.000 561.44

202-00220  
 

0515 CONCRETE CLASS B (MISCELLANEOUS) 8.000 8.000

CY  0.000 0.00

453.00000 8.000 3,624.00

601-01025  
 

0520 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,850.00000 1.000 3,850.00

604-00305  
 

0525 18 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

60.00000 10.000 600.00

603-10180  
 

0530 24 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

74.54000 10.000 745.40

603-10240  
 

0535 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

603-30024  
 

0540 ADDED ITEM (LUMP SUM)/ CORNER BRACE AND RESTRETCH 
FENCE

1.000 1.000

L S 0.000 0.00

415.00000 1.000 415.00

900-00014  
 

0545 ADDED ITEM (LUMP SUM)/ BARB WIRE GATE 1.000 1.000

L S 0.000 0.00

495.00000 1.000 495.00

900-00014  
 

0550 DOZING 72.000 72.000

HOUR 0.000 0.00

140.00000 72.000 10,080.00

203-01550  
 

0555 SOIL RETENTION BLANKET (STRAW/COCONUT) 3,624.000 3,624.000

SY  0.000 0.00

3.50000 3,624.000 12,684.00

216-00041  
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PCN: 15157-BID    ESTIMATE RUN 03/07/2007

PROJECT: STA 105A-012                  ESTIMATE NO: 0009 10:37:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 SEEDING (NATIVE) 2.200 2.180

ACRE 0.020 16.66

832.92000 2.200 1,832.42

212-00006  
 

0565 GEOTEXTILE (EROSION CONTROL) (CLASS A) 705.000 705.000

SY  0.000 0.00

5.00000 705.000 3,525.00

420-00100  
 

0570 ADDED ITEM (DOLLAR)/ UNIVERSAL INDUSTRIAL SALES CLAIM 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0575 ADDED ITEM (DOLLAR)/ UNITED RENTALS NORTHWEST CLAIM 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0580 ADDED ITEM (DOLLAR)/ RUSH PROCESSING FEE 3,055.000 3,055.000

DOL 0.000 0.00

1.00000 3,055.000 3,055.00

900-00006  
 

0585 ADDED ITEM (DOLLAR)/ PRICE ADJ. FOR DAMAGED CDOT 
UTILITY

0.000 -5,999.000

DOL 0.000 0.00

1.00000 -5,999.000 -5,999.00

900-00006  
 

0590 RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

35.00000 2.000 70.00

210-00815  
 

0595 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 31.000 31.000

SF  0.000 0.00

13.20000 31.000 409.20

627-30405  
 

0600 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

114.000 114.000

SF  0.000 0.00

8.80000 114.000 1,003.20

627-30410  
 

CAT 0200 $8,605.64 2,411,516.99CURRENT AMT 2,541,505.83 $$

CAT NO0300 STRUCTURES 

0400 *REMOVAL OF ASPHALT MAT (PLANING) 120.000 120.000

SY  0.000 0.00

0.92000 120.000 110.40

202-00240  
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REF
NO.

ITEM
NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0405 *REMOVAL OF BRIDGE RAILING 70.000 70.000

LF  0.000 0.00

105.52000 70.000 7,386.40

202-00425  
 

0410 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 13.000 13.000

TON 0.000 0.00

45.27000 13.000 588.51

403-33851  
 

0415 *CONCRETE (PATCHING) 78.000 78.000

SF  0.000 0.00

155.36000 78.000 12,118.08

601-06150  
 

0420 *BRIDGE RAIL TYPE 10R 72.000 72.000

LF  0.000 0.00

149.45000 72.000 10,760.40

606-11010  
 

CAT 0300 $0.00 30,963.79CURRENT AMT 30,963.79 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,236.80000 1.000 21,236.80

620-00002  
 

0430 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,699.85000 1.000 14,699.85

620-00012  
 

0435 FIELD LABORATORY (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

995.48000 0.000 0.00

620-00015  
 

0440 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,161.39000 1.000 1,161.39

620-00020  
 

0445 ADDED ITEM (DOLLAR)/ PRICE ADJ - OUT OF SPEC FIELD LAB 0.000 -2,000.000

DOL 0.000 0.00

1.00000 -2,000.000 -2,000.00

900-00006  
 

CAT 0400 $0.00 35,098.04CURRENT AMT 37,098.04 $$

PROJECT TOTAL 8,605.64 $ 2,477,578.82CURRENT AMT 2,609,567.66 $$


